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Schedule 

PHASE 1 

Begin side street detectors     October 10th  

Xcel closure of Hiawatha 

at 28th            October 12th-22nd  

NB Hiawatha detectors        October 13th-14th  

SB Hiawatha detectors                October 20th-21st 

 PHASE 2 

Install Cabinets & Controllers            Nov./Dec. 

 


